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Dental Fiscal Intermediary (Delta Dental)

Dental Claim/ Encounter [837D] Yes Dec-01 Yes Oct-02 Yes Oct-02 Aug-03 Yes Sep-03 Sep-03 Yes Sep-03

Remittance Advice [835] - Dental Yes Dec-01 No Aug-04 No Aug-04 Sep-04 No Sep-04 Oct-04 No Oct-04

Claim Status Inquiry [276] - Dental Yes Dec-01 Yes Oct-02 Yes Dec-02 Aug-03 Yes Sep-03 Oct-03 Yes Oct-03

Claim Status Response [277] - Dental Yes Dec-01 Yes Oct-02 Yes Dec-02 Aug-03 Yes Sep-03 Oct-03 Yes Oct-03

Request for Auth. of Serv [278]-Dental Yes Dec-01 No --   1 No --   1 --   1 No --   1 --   1 No --   1

Response for Auth. of Serv [278]-Dental Yes Dec-01 No --   1 No --   1 --   1 No --   1 --   1 No --   1

Footnotes:

(Yes/No indicates the phase is complete or will meet the completion deadline.)

Testing

Transaction Implementation Schedules for Dental Fiscal Intermediary Projects

Remediation

(Transaction Format Only; Does Not Include Local Code Conversions)

1.     DHS has determined that the current 278 transaction standard does not support implementation for the Denti-Cal program.  DHS will continue to work with the ANSI ASC X12 organization 
to facilitate the inclusion of required dental fields in the 278 transaction.  When an appropriate version of the standard for the 278 is adopted under HIPAA, DHS will complete development and 
implementation.
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